

Production Schedule

**All dates pending the official date of Telefilm Invitation to Apply*

PHASE	START DATE	END DATE
DEVELOPMENT	Jun 1 2018	Sept 2 2018
Invitation to Apply	Jun 1, 2018	
Story Editing	Jun 3 2018	Jul 15 2018
Casting	Jun 3 2018	Aug 12 2018
Hire Key Crew	Jun 3 2018	Jul 29 2018
Location Scouting	Jun 3 2018	Jul 29 2018
Storyboarding	Jun 17 2018	Jul 29 2018
Concept Art	Jun 17 2018	Jul 29 2018
Early Technical Discussion	Jun 17 2018	Jul 29 2018
Early Production Design Tasks	Jun 17 2018	Sept 2 2018
Initial Crew Meetings	Jul 2018	Aug 12 2018
Hire Full Crew	Aug 5 2018	Sept 2 2018
Detailed Marketing Strategy Creation	Jun 3 2018	Jul 1 2018
Initial EPK Interviews	Aug 5 2018	Sept 2 2018
PRE-PRODUCTION	Sept 3 2018	Sept 16 2018
Camera Tests	Sept 3 2018	Sept 16 2018
Crew Meetings	Sept 3 2018	Sept 16 2018
Rehearsals and Read-throughs	Sept 3 2018	Sept 16 2018
Location Surveys and Contracts	Sept 3 2018	Sept 16 2018
Production Design Implementation	Sept 3 2018	Sept 16 2018
Prop Acquisition	Sept 3 2018	Sept 16 2018
Wardrobe Design/Fittings	Sept 3 2018	Sept 16 2018
Makeup Tests	Sept 12 2018	Sept 14 2018
Equipment Prep	Sept 12 2018	Sept 16 2018
Grassroots Marketing Begins	Sept 3 2018	Sept 16 2018
EPK Begins	Sept 3 2018	Sept 16 2018
Camera Tests	Sept 3 2018	Sept 16 2018
PRINCIPLE PHOTOGRAPHY (15 Days)	Sept 17 2018	Oct 5 2018
POST-PRODUCTION	Oct 8 2018	Feb 11 2019
Picture Edit	Oct 8 2018	Dec 14 2018
Rough Cut Review		Nov 2 2018
Fine Cut Review		Nov 30 2018
Picture Lock		Dec 14 2018
Festival Submissions Begin (Unfinished)		Jan 7 2019
Visual Effects	Dec 17 2018	Jan 18 2019
Visual Effects Implemented	Jan 21 2019	Jan 25 2019
Post-Production Audio	Dec 17 2018	Jan 25 2019
Colour Correction	Jan 28 2019	Feb 1 2019
Audio Mixdown	Feb 4 2019	Feb 6 2019
Final Cut Delivery		Feb 11 2019

PHASE	START DATE	END DATE
POST-PRODUCTION	Oct 8 2018	Feb 11 2019
<i>EPK Production Continues</i>	<i>Oct 8 2018</i>	<i>Feb 11 2019</i>
<i>EPK Post-Production</i>	<i>Oct 8 2018</i>	<i>Feb 11 2019</i>
<i>BTS Videos Released</i>	<i>Oct 8 2018</i>	<i>Feb 11 2019</i>
<i>Grass Roots Marketing Continues</i>	<i>Oct 8 2018</i>	<i>Feb 11 2019</i>
<i>Festival Submissions Continue (Finished)</i>		<i>Feb 12 2019</i>
DIGITAL RELEASE		Apr 11 2019
<i>Lead-up advertising, marketing and outrageous publicity stunts</i>	<i>Mar 19 2019</i>	<i>Apr 11 2019</i>
BASK IN THE GLORY OF WHAT WE'VE ACCOMPLISHED		May 2019

Made Available to Telefilm and NFB Prior to Dec 2020

End of time.